











Who is part of the team?

xstudents from Wipperfurth vocational
school

xstudents from Rakvere vocational
school



Who is the Project Manager?

xMrs. Linnenkugel

xHarle






What is the initial situation/ problem?

x HBFIM learns to

x deal safely with accounts
xsecure data
xother students from colleges not

informed about topic



What should change? What should happen?

What is the idea?

xteach and inform other students

xprovide information on a website






What should happen during the part-/projects?

objectives:

xcreating a website

ximplementing a password check



What should happen during the part-/projects?

cost-target:
X NO COSts

time-target:
xproject plan by May 2017






What requirements are there? What influence do

these requirements have on the project?

xunderstandability for non-experts

x| T-environment will be used



What requirements are there? What influence do

these requirements have on the project?

xcommunication language English
xarrangements in English using digital
media

xdocument translation into English



What requirements are there? What influence do

these requirements have on the project?

x project work at school
xusage of common digital media

xonline-meetings






Which approach is chosen to reach the target

(project phase )

xplanning
x execution

xcompletion






Milestones

xcompletion of planning
ximplementation of website
x test of website

xrelease of website

xinformation for target group






Which results should be reached?

xinformative website
x “Safety of digital identity”

xpassword check program



Consequences of
implementation



What are the objectives?/

What is possible with this project?

xtool to check user passwords

xohline education



What will be improved?

xEnglish knowledge

xprofound knowledge in “ldentity
protection”

xexplanation skills as regards specialized
information

x project-centered approach work



What positive implications are there?

x identity will be more safe

xknowledge of safe passwords



Consequence of non-
attainment



What we don’t receive?

xwebsite isn’'t completed

xwebsite isn’t created



Which effects could be expected in these

situations?/
Are there possibilities to repeat this project?

x project unit isn't completed
x Erasmus+ project failed
xsupport money will be lost
xstudents stay uninformed

x repetition isn't possible









